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STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS

SUMMARY':

The California Department of Transportation (Department) is presenting this item to provide the status
of construction contract award for projects on the State Highway System allocated in Fiscal Year
(FY) 2010-11 and FY 2011-12.

In FY 2010-11, the California Transportation Commission (Commission) voted 322 state-administered
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program
(SHOPP), and Proposition 1B projects on the State Highway System. As of May 29, 2012, 318 projects
totaling $2.28 billion have been awarded. Contracts for two projects have not yet been awarded while
funding for two projects have lapsed.

In FY 2011-12, the Commission has voted 287 state-administered STIP, SHOPP, and Proposition 1B

projects on the State Highway System. As of May 29, 2012, 193 projects totaling $2.05 billion have
been awarded.

BACKGROUND:

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006),
which formalizes the condition of allocation that requires projects to be ready to proceed to construction
within six months of allocation. The policy also requires that projects that are not awarded within four
months of allocation be reported to the Commission.
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FY 2010-11 Allocations

No.

No Projects No. No.

No. Voted No. Pro'e.cts Awarded Penjdin Projects Projects

Month Allocated Projects Projects Projects Fan ds Projects Bid g Awarded Awarded

Voted $ X 1000 Awarded $ X 1000 : within within
Lapse Opening/
4 months 6 months
Award
August 2010 81 $903,256 80 1 $782,445 0 57 71
September 2010 10 $20,652 10 0 $26,245 0 4 8

November 2010 27 $124,226 27 0 $114,306 0 16 22
January 2011 39 $473,732 39 0 $480,902 0 23 34
March 2011 53 $100,728 53 0 $96,209 0 46 52
May 2011 54 $67,952 54 0 $66,244 0 40 50
June 2011 58 $805,270 55 1 $714,808 2 41 46
TOTAL 322 $2,495,816 318 2 $2,281,159 2 227 283

Note: 1. Total awarded amount reflects total project allotment, including G-12 and supplemental funds.
2. Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.
3. FY 2010-11 table includes projects with financial contribution only, Department delegated safety, and emergency projects.

FY 2011-12 Allocations

No.
No Projects No. No.
No. Voted No. Pro'e.cts Awarded Penjdin Projects Projects
Month Allocated Projects Projects Projects Fujn ds Projects Bid g Awarded Awarded
Voted $ X 1000 Awarded $ X 1000 - within within
Lapse Opening/
4 months 6 months
Award
August 2011 90 $1,864,282 88 1 $1,440,421 1 43 80
September 2011 18 $76,605 18 0 $68,050 0 12 17
October 2011 18 $166,249 17 0 $157,294 1 9 16
December 2011 21 $264,582 20 0 $157,779 1 20 20
January 2012 28 $274,056 21 0 $139,177 7 21 21
February 2012 9 $155,085 5 0 $52,951 4 5 5
March 2012 32 $217,923 11 0 $22,346 21 11 11
April 2012 27 $659,617 2 0 $1,873 25 2 2
May 2012 44 $585,704 11 0 $7,392 33 11 11
TOTAL 287 $4,264,103 193 1 $2,047,283 93 134 183

Note: 1. Total awarded amount reflects total project allotment, including G-12 and supplemental funds.
2. Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.
3. FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects.
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Allocation
Project County- Allocation Award Amount
Dist-PPNO EA Route Description Date Deadline ($ x1000) Project Status

04-0104* 4A070 ALA-580 Inandnearthecity  22-Jun-11  30-Jun-120@ $48,959  Bids opened 4/25/12.
of Livermore, Pending award.
construct Truck

___________________________________________ Climbing Lane,

04-0137B* 45260 ALA-580  rehabilitate 22-Jun-11  30-Jun-12@ $12,920
pavement and
construct retaining
walls.

* The two voted projects are combined for construction purposes.
(1) Extended deadline approved on January 25, 2012 (Waiver-12-04).
FY 2011-12 Project Allocation Status
Allocation
Project County- Allocation Award Amount

Dist-PPNO EA Route Description Date Deadline ($ x1000) Project Status

08-0188Y 39471 SBD-18  Landscape 10-Aug-11  31-Aug-12@ $100 No bids were received.
mitigation project. Project will be re-advertised.

04-2177A 2E230 CC-VAR  Replace approach 27-Oct-11  31-Oct-120 $1,702 Delay to award due to
slabs and joint seals, bidder’s qualifications.
and treat bridge
deck.

10-9940C 0A872 STA-219  Widening and 15-Dec-11  30-Jun-12 $23,760 Bids opened 5/1/12.
intersection Pending award.
improvement.

02-3326 4C581* TEH-99 Install sidewalks, 25-Jan-12  31-Jul-12 $2,566 Bids opened 4/3/12.
curbs, gutters, street Pending award.
lights, drainage and

____________________________________________ overlay.

02-3440 4E880* TEH-99  Landscape and 25-Jan-12 31-Jul-12 $488

street lighting.

04-0054N 29226 ALA-80  Construct multi- 25-Jan-12 31-Jul-12 $7,399 Bids opened 5/1/12.
purpose trail & Pending award.
bikeway, with
retaining wall.

06-6544 33741 TUL-190 Cold plane and 25-Jan-12 31-Jul-12 $5,750 Bids opened 5/16/12.
place hot mix Pending award.
asphalt on existing
pavement.

07-4171 27580 LA-90 Place Concrete 25-Jan-12 31-Jul-12 $300 Bids opened 5/17/12.
Barriers. Pending award.

10-7634B 0E612 SJ-99 Widen by Grading, 25-Jan-12 31-Jul-12 $59,290 Project advertised on
Paving with Hot 2/21/12. Bid opening date
Mix Asphalt. 6/12/12.

10-0U680 0U680 AMA-88  Construct retaining 25-Jan-12 31-Jul-12 $896 Bids opened 3/6/12.
wall and install Pending award.
metal beam guard
railing.

* The two projects are combined for construction under EA 02-4C58U
(2) Extended deadline approved on March 29, 2012 (Waiver 12-12).
(3) Extended deadline approved on May 23, 2012 (Waiver 12-31).
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